COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2011

ESTI MATE SUMVARY 13: 01: 36
CONTI D: C18148 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18148- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TI VE ALLOW 55 WORK DAYS
BELLEVI EW SANTA FE TO BROADWA PERCENT TI ME: 98.18 ORI G TI ME ALLOW 55 WORK DAYS
PRQJIECT NO STAO88A- 032
BELLEVI EW SANTA FE TO BROADWA
NAVE OF ROAD: 088A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTCR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 09/ 29/ 2011 DATE TI ME STARTED 07/ 13/2011
1707 COLE BOULEVARD SUI TE 100 DATE LET 05/ 19/ 2011 DATE WORK BEGAN  07/13/2011
DATE AWARDED 05/ 25/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2011 DATE ACCEPTED
GOLDEN CO 80401 303/ 985- 1070 DATE NOTI CE TO PROCEED 07/ 13/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,077, 950. 64 PARTI Cl PATI NG $ 748,142. 85 $ 493, 828. 48
AWARD PROJECT AM: $ 857, 888. 99 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 69. 40% TOTAL EARNI NGS 748, 142. 85 493, 828. 48
FUNDS AVAI LABLE: $ 329, 807.79 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 748, 142. 85 493, 828. 48
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,868. 33 -5,561. 10
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 735, 274. 52 488, 267. 38
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 735, 274. 52 488, 267. 38
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 488, 267. 38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18148 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18148-BI D ESTI MATE RUN 09/ 29/ 2011
PRQIECT STAO88A- 032 ESTI MATE NO 0003 13: 01: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE . _________.
CAT NO0200 ROADVWAY
0005 202- 00008 Tree Trinmi ng 10. 000 0. 000
HOUR 0. 000 0. 00
184. 68000 0. 000 0. 00
0010 202-00090 Renoval of Delineator 2. 000 2.000
EACH 0. 000 0. 00
10. 55000 2.000 21.10
0015 202- 00195 Renoval of Median Cover 192. 000 192. 000
Sy 0. 000 0. 00
12. 22000 192. 000 2,346. 24
0020 202- 00200 *Renoval of Sidewal k 221.000 183. 300
Sy 0. 000 0.00
12. 70000 183. 300 2,327.91
0025 202- 00203 *Renoval of Curb and CQutter 1, 609. 000 1, 609. 000
LF 0. 000 0. 00
4. 88000 1, 609. 000 7,851.92
0030 202- 00220 Renoval of Asphalt Mat 342. 000 0. 000
Sy 0. 000 0. 00
1. 84000 0. 000 0. 00
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 45, 065. 000 45, 065. 000
Sy 0. 000 0. 00
1. 25000 45, 065. 000 56, 331. 25
0040 202-00810 Renoval of Ground Sign 2. 000 2.000
EACH 0. 000 0. 00
52. 75000 2.000 105. 50
0045 202-01130 *Renoval of Quardrail Type 3 90. 000 0. 000
LF 90. 000 459. 00
5. 10000 90. 000 459. 00
0050 202- 04002 *C ean Cul vert 5. 000 0. 000
EACH 5. 000 2, 900. 00
580. 00000 5. 000 2,900. 00
0055 202- 04005 *C ean Val ve Box 24. 000 0. 000
EACH 24. 000 2,760. 00
115. 00000 24.000 2,760. 00



CONTI D C18148 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18148-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: STA088A- 032 ESTI MATE NO 0003 13: 01: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01597 *Pot hol i ng 40. 000 8. 000
HOUR 2.300 402. 50
175. 00000 10. 300 1, 802. 50
0065 208-00002 *Erosion Log (12 Inch) 600. 000 185. 000
LF 0. 000 0. 00
3.15000 185. 000 582. 75
0070 208-00034 *Gravel Bag 200. 000 10. 000
LF 10. 000 53. 00
5. 30000 20. 000 106. 00
0075 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0080 208-00051 *StormDrain Inlet Protection (Type 1) 120. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0085 208- 00052 *StormDrain Inlet Protection (Type 2) 140. 000 93. 500
LF 0. 000 0. 00
3. 70000 93. 500 345. 95
0090 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinent (Labor) 26. 000 8. 000
HOUR 18. 000 759. 60
42. 20000 26. 000 1, 097. 20
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 75. 000 0. 000
HOUR 48. 200 6, 362. 40
132. 00000 48. 200 6, 362. 40
0105 208- 00205 *Erosion Control Supervisor 80. 000 4. 500
HOUR 11. 000 754. 60
68. 60000 15. 500 1, 063. 30
0110 210-01001 *Modi fy Fence 1, 316. 000 1, 316. 000
LF 0. 000 0. 00
52. 85000 1, 316. 000 69, 550. 60



CONTI D C18148 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18148-BI D ESTI MATE RUN 09/ 29/ 2011
PRQIECT: STAO88A- 032 ESTI MATE NO 0003 13: 01: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04010 Adj ust Manhol e 34. 400 17.500
EACH 16. 900 5, 915. 00
350. 00000 34. 400 12, 040. 00
0120 210- 04050 Adj ust Val ve Box 58. 000 29. 000
EACH 29. 000 5, 365. 00
185. 00000 58. 000 10, 730. 00
0125 304- 06007 Aggregat e Base Course (d ass 6) 50. 000 26. 000
(e 0. 000 0. 00
43. 80000 26. 000 1,138.80
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 618. 000 166. 830
TON 2.180 183. 12
84. 00000 169. 010 14, 196. 84
0135 403- 34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 6, 243. 000 0. 000
TON 5, 987. 190 350, 250. 62
58. 50000 5, 987. 190 350, 250. 62
0140 411-10255 Emul sified Asphalt (Sl ow Setting) 2,270. 000 0. 000
GAL 1, 926. 000 4, 044. 60
2.10000 1, 926. 000 4,044. 60
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 472. 000 0. 000
LF 460. 000 7,337.00
15. 95000 460. 000 7,337.00
0150 606- 00710 *Quardrail Type 7 (Style CA) 25. 000 0. 000
LF 25. 000 3, 625. 00
145. 00000 25. 000 3, 625. 00
0155 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1.000 700. 00
700. 00000 1.000 700. 00
0160 606-01370 *Transi tion Type 3G 1. 000 0. 000
EACH 1. 000 1, 070. 00
1, 070. 00000 1.000 1, 070. 00
0165 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 1.000 650. 00

650. 00000 1. 000 650. 00



CONTI D: C18148 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18148-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: STA088A- 032 ESTI MATE NO 0003 13:01: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 1. 000 1, 985. 00
1, 985. 00000 1. 000 1, 985. 00
0175 607-11525 *Fence (Plastic) 30. 000 0. 000
LF 0. 000 0. 00
3. 15000 0. 000 0. 00
0180 608- 00006 *Concrete Sidewal k (6 Inch) 231. 000 168. 800
Sy 0. 000 0. 00
34. 80000 168. 800 5,874.24
0185 608-00010 *Concrete Curb Ranp 27.000 24.000
Sy 0. 000 0. 00
71. 75000 24.000 1,722.00
0190 608-00015 *Truncat ed Dones 168. 000 120. 000
SF 0. 000 0. 00
34. 85000 120. 000 4,182.00
0195 609- 21020 *Curb and Gutter Type 2 (Section II-B) 434. 000 434. 000
LF 0. 000 0. 00
14. 80000 434. 000 6, 423. 20
0200 614-72875 *Loop Detector Wre 464. 000 464. 000
LF 0. 000 0. 00
2.70000 464. 000 1, 252. 80
0205 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
1, 585. 00000 0. 000 0. 00
0210 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 7,160. 00
17, 900. 00000 1. 000 17, 900. 00
0215 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 165. 00000 1. 000 3, 165. 00
0220 627-00005 *Epoxy Pavement Mar ki ng 89. 000 0. 000
GAL 89. 000 6, 011. 95
67. 55000 89. 000 6, 011. 95



CONTI D C18148 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18148-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: STA088A- 032 ESTI MATE NO 0003 13: 01: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 627-00011 *Pavenent Marking Paint (Waterborne) 186. 000 78.500
GAL 107. 500 10, 212. 50
95. 00000 186. 000 17, 670. 00
0230 627-01001 *Preformed Plastic Pavenent Marking (Type I) 1, 600. 000 0. 000
SF 1, 146. 500 11, 006. 40
9. 60000 1, 146. 500 11, 006. 40
0235 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 29. 000 0. 000
SF 5. 800 59.74
10. 30000 5. 800 59.74
0240 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 445. 000 0. 000
111
) SF 352. 000 5,209. 60
14. 80000 352. 000 5, 209. 60
0245 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 3, 640. 000 0. 000
SF 1, 483. 000 14, 088. 50
9. 50000 1, 483. 000 14, 088. 50
0250 629-01002  *Survey Monunent (Type 2) 2.000 0. 000
EACH 1. 000 285. 00
285. 00000 1. 000 285. 00
0255 630-00000  *Fl aggi ng 1, 500. 000 441. 000
HOUR 441.500 8, 852. 08
20. 05000 882. 500 17,694. 13
0260 630-00003  *Uniformed Traffic Control 200. 000 54. 000
HOUR 105. 000 5,538.75
52. 75000 159. 000 8,387.25
0265 630- 00004 *Traffic Control Vehicle 1. 000 0. 290
EACH 0.610 1, 546. 35
2,535. 00000 0. 900 2,281.50
0270 630- 00007 *Traffic Control Inspection 26. 000 12. 000
DAY 14. 000 738. 50
52. 75000 26. 000 1,371.50
0275 630-00012 *Traffic Control Managenent 55. 000 27.000
DAY 18. 000 8, 550. 00
475. 00000 45. 000 21, 375. 00



CONTI D C18148 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18148-BI D ESTI MATE RUN 09/ 29/ 2011
PRQJECT: STAO088A- 032 ESTI MATE NO 0003 13: 01: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
1, 795. 00000 0. 000 0. 00
0285 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0. 00
0290 630- 80341 *Construction Traffic Sign (Panel Size A) 27.000 13. 500
EACH 10. 800 261. 90
24. 25000 24.300 589. 28
0295 630-80342 *Construction Traffic Sign (Panel Size B) 74. 000 18. 500
EACH 16. 600 700. 52
42. 20000 35. 100 1, 481. 22
0300 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 2. 000
EACH 2.500 163. 63
65. 45000 4. 500 294.52
0305 630-80344 *Construction Traffic Sign (Special) 128. 000 16. 000
SF 23. 150 391. 24
16. 90000 39. 150 661. 64
0310 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 2,280.00
2, 850. 00000 1. 800 5,130. 00
0315 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 1. 200 918. 00
765. 00000 2.700 2, 065. 50
0320 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 20. 000
EACH 20. 500 324.93
15. 85000 40. 500 641. 92
0325 630- 80380 *Traffic Cone 400. 000 150. 000
EACH 210. 000 1, 554. 00
7.40000 360. 000 2,664.00
0330 700-70010 F/ A M nor Contract Revisions 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18148 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18148-BI D ESTI MATE RUN 09/ 29/ 2011
PRQIECT: STA088A- 032 ESTI MATE NO 0003 13: 01: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70012 F/ A Asphalt Pavenent |ncentive 16, 000. 000 0. 000
FA 12, 398. 450 12, 398. 45
1. 00000 12, 398. 450 12, 398. 45
0345 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70018 F/ A Roadway Snoot hness | ncentive 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70031 F/ A | NTERI M SURFACE REPAI R 6, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosi on Control 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,066, 175.64 $ 493,828.48 $ 736, 867. 84



CONTI D: C18148 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18148-BID ESTI MATE RUN 09/ 29/ 2011
PRQJECT: STA088A- 032 ESTI MATE NO. 0003 13: 01: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0385 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 775. 00000 1. 000 10, 775. 00
0390 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00

CAT 0400 CURRENT AMI  $ 11,775.00 $

0.00$ 11, 275.00

PRQJIECT TOTAL CURRENT AMI $ 1,077,950.64 $

493,828.48 $ 748, 142. 84



